Activity Activity Early Finish Orig Rem %

ID Description Start our | our | comp iR i P Rt ot e et A et

A400000001 COMPLETE SURFACE WATER REMEDIAL ACTION 29SEP17 0 0 0
A400002000 Project Start 010CT09 0 0 0
A400003511 Mand | 010CT09 |29SEP17 1,999| 1,999 0
A400004415 |PROJECT COMPLETE 29SEP17 0 0 0
A420000245 |PREPARE RI SCOPING DOCUMENT 010CT09 |25NOV09 40 40 0 ‘
A420000345 RI/FS WORK PLAN 010CT09 |09NOV11 528* 528* 0 o
A420000246 |TECHNCIAL REVIEW OF SCOPING DOCUMENT 30NOV09 |11DECO09 10 10 0 "
A420000247 |REVISION TO SCOPING DOCUMENT 14DEC09 |18DEC09 5 5 0 l'
A420000248 |PRS TECH EDITING 21DEC09 |23DEC09 3 3 0 l'
A420000249 |REVISION TO SCOPING DOCUMENT 28DEC09 |29DEC09 2 2 0 !
A420000250 |PRS INTERNAL REVIEW 30DEC09 |06JAN10 5 5 0 !
A420000251 INCORPORATE COMMENTS 07JAN10 13JAN10 5 5 0 M
A420000252 |ISSUE RI SCOPING DOCUMENTS TO DOE (D0) 13JAN10 0 0 0 #
A420000253 |DOE TECH REVIEW OF DO SCOPING DOCUMENT 14JAN10 28JAN10 10 10 0 l
A420000254 |DEVELOP COMMENT RESPONSE TABLE 29JAN10 01FEB10 2 2 0 l
A420000255 |COMMENT RESOLUTION MEETING WITH DOE 02FEB10 02FEB10 1 1 0 !
A420000256 |REVISE DRAFT DO WITH DOE TECH COMMENTS 03FEB10 09FEB10 5 5 0 !
A420000257 |INTERNAL COMMENT RESOLUTION REVIEW 10FEB10 12FEB10 3 3 0 !
A420000258 |REVISE THE DRAFT DO 15FEB10 16FEB10 2 2 0 N
A420000259 |SUBMIT D1 SCOPING DOCUMENT TO DOE LEGAL 16FEB10 0 0 0 §
A420000260 DOE LEGAL REVIEW 17FEB10 02MAR10 10 10 0 !
A420000261 REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 03MAR10 |09MAR10 5 5 0 !
A420000262 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 10MAR10 |16MAR10 5 5 0 N
A420000263 |DOE ISSUE SCOPING DOCUMENT TO EPA/KDEP (D1) 16MAR10 0 0 0 #
A420000264 EPA/KDEP REVIEW 17MAR10 |14APR10 20 20 0 "
A420000265 |RI/FS SCOPING MEETING 15APR10 15APR10 1 1 0 !
A420000266 |SCOPING DOCUMENT RESOLUTION 16APR10 13JUL10 60 60 0 'r
A420000267 |REMEDIAL INVESTIGATION WORK PLAN 14JUN10  |09NOVi1 | 354*| 354* 0 A——V
A420000268 |PREPARE D-1 Rl WORK PLAN 14JUN10 08SEP10 60 60 0 "
A420000269 PRS Peer Review 09SEP10 29SEP10 15 15 0 "
A420000270 |Revision to Draft DO Rl WP based on Peer Rev 30SEP10 |060CT10 5 5 0 !
A420000271 PRS TECH EDITING 070CT10 |130CT10 5 5 0 l
A420000272 REVISE RI/WP 140CT10 |200CT10 5 5 0 l
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Activity Activity Early Finish Orig Rem %

ID Description Start Dur Dur | Comp T[TT[[]] mm\ [ Mﬁm \1“ il
A420000273  INTERNAL REVIEW DO (PRS Mgmt and Legal) 210CT10 |18NOV10 21 21 0 "
A420000274 |INCORPORATE COMMENTS FROM INTERNAL REVIEW 19NOV10 |06DEC10 10 10 0 N
A420000275 |SUBMIT DO RI WP TO DOE FOR TECH REVIEW 06DEC10 0 0 0 ‘
A420000276 |DOE TECH REVIEW DO REPORT 07DEC10 |06JANT11 20 20 0 "
A420000277 |DEVELOP COMMENT RESPONSE TABLE 07JANT1 13JAN11 5 5 0 !
A420000278 |COMMENT RESOLUTION MEETING WITH DOE 14JAN11 14JAN11 1 1 0 X,
A420000279 |REVISE DRAFT DO WITH DOE TECH COMMENTS 18JAN11 31JANT1 10 10 0 "
A420000280 |INTERNAL REVIEW (PRS Mgmt and Legal) 01FEB11  |07FEB11 5 5 0 !
A420000281 |REVISE THE DRAFT DO 08FEB11 14FEB11 5 5 0 N
A420000282 |SUBMIT D1 RI WP TO DOE FOR LEGAL REVIEW 14FEB11 0 0 0 ‘
A420000283 |DOE LEGAL REVIEW 15FEB11 14MAR11 20 20 0 "
A420000284 |REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 15MAR11  |28MAR11 10 10 0 !
A420000285 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 29MAR11  |11APR11 10 10 0 N
A420000286 |DOE SUBMIT D1 RI WP TO REGULATORS 11APR11 0 0 0 §
A420000287 |EPA/KY REVIEW Rl WORK PLAN 12APR11  |11JUL11 61 61 0 "
A420000288 | Regulator Extension 12JUL11 09AUG11 21 21 0 l
A420000289 |RECEIVE REGULATOR COMMENTS 09AUG11 0 0 0 §
A420000290 |Develop Comment Response Summary (CRS) package 10AUG11  |12AUG11 3 3 0 !
A420000291 |Internal/DOE tech review of CRS package 15AUG11  |16AUG11 2 2 0 !
A420000292 |Revision to Comment Response Summary 17AUG11  |17AUG11 1 1 0 !
A420000293 |Issue CRS package for DOE Legal Review 18AUG11 |18AUG11 1 1 0 !
A420000294 | DOE Legal Review of CRS package 19AUG11  |22AUG11 2 2 0 !
A420000295 |Revision to CRS package 23AUG11  |23AUGT11 1 1 0 ;
A420000296 |DOE issue CRS package to Regulators 24AUG11  |24AUGT1 1 1 0 x,
A420000297 |CRS Meeting with Regulators & DOE 29AUG11  |29AUG11 1 1 0
A420000298 |Incorporate comments into D2 Rl Work Plan 30AUG11  |06SEP11 5 5 0
A420000299 |Internal/DOE tech review of D2 Rl Work Plan 07SEP11 13SEP11 5 5 0
A420000300 |Revision to D2 Rl Work Plan 14SEP11 16SEP11 3 3 0
A420000301 |ISSUE RI REPORT (D2) TO DOE FOR LEGAL REVIEW 16SEP11 0 0 0
A420000302 |DOE LEGAL REVIEW OF D2 RI REPORT 19SEP11  |30SEP11 10 10 0
A420000303 |REVISION TO D2 RI WORK PLAN 030CT11 |050CT11 3 3 0
A420000304 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 060CT11 |100CT11 3 3 0
A420000305 |DOE ISSUE RI WORK PLAN TO EPA/KY (D2) 100CT11 0 0 0
A420000306 |EPA/KY REVIEW OF RI WORK PLAN 110CT11  |09NOV11 22 22 0
A420000307 |EPA/KY APPROVAL OF RI WORK PLAN 09NOV11 0 0 0

RNPROC Procurement

A4

A420000308 |Develop technical scope 12JUL11 25JUL11 10 10 0 ! |
A420000309 | Develop Exhibits for RFP 22JUL11 18AUG11 20 20 0 !
A420000310  |Labor Determination 26JUL11 01AUG11 5 5 0 X'
A420000311  |Procurement review of RFP 19AUG11  |25AUG11 5 5 0 ‘
A420000312  |Issue RFP to Bidders 25AUG11 0 0 0

A420000313 |Bid development for RFP 26AUG11  |16SEP11 15 15 0

A420000314 | Review Bid Proposals 19SEP11  |23SEP11 5 5 0

A420000315 | Develop SOW for USEC Laboratory 21SEP11 180CT11 20 20 0

A420000316 |ldentify Material for Purchasing 21SEP11 110CT11 15 15 0

A420000317 |DOE Consent to Award 26SEP11  |070CT11 10 10 0

A420000318 |Award Subcontract for drilling 070CT11  |070CT11 1 1 0
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A420000319  Purchasing of Material 120CT11  |190CT11 6 6 0
A420000320 | SOW for Laboratory Awarded 1190CT11  |250CT11 5 5 0
RNTRAIN Training
A420000321 | Develop Training Matrix 26AUG11  |16SEP11
RNWP Work Package
4 RWP
Ag20000322 [Develop AW {10CT1_|260CTH1 12| 12 0
5 UCD
A4200003235 [DevelopUGD {1001 _|250CTH1 11| 11 o
6 Work Procedure
A420000324 | Develop Work Procedure 110CT11  |280CT11 14 14
A420000325 |MOBILIZATION (INCLUDING TRAINING) 100CT11  |210CT11 10 10 0
A420000342 |REMEDIAL INVESTIGATION 100CT11  |27APR12 138*| 138" 0
A420000326 |DEVELOP EXCAVATION PERMITS 110CT11  |240CT11 10 10 0
A420000327 |MARKING OF UTILITIES 250CT11  |07NOV11 10 10 0
A420000328 |DRY RUN IFR 310CT11  |02NOV11 3 3 0
A420000329 |IFR 03NOV11  |08NOV11 4 4 0
A420000330 | Soils Sampling 10NOV11 |09FEB12 60 60 0
A420000331 |Sample Analysis 10NOV11  |22MAR12 90 90 0
A420000332 |START FIELD WORK 10NOV11 0 0 0 “
A420000333 |DEMOBILIZATION 10FEB12  |23FEB12 10 10 0 "'
A420000334 |DEVELOP AND APPROVE LANDFILL PACKAGES 23MAR12 |20APR12 20 20 0 q
A420000335 |Contract with offsite disposal facility 23MAR12 |29MAR12 5 5 0 v
A420000336 |Develop DOT paperwork 30MAR12 |05APR12 5 5 0 U
A420000337 |Waste disposition to off-site Landfill 09APR12 |13APR12 5 5 0 *
A420000347 |WASTE RECEIVED AT ENVIROCARE 16APR12 |20APR12 5 5 0 !
A420000338 |DISPOSAL OF IDW TO U LANDFILL 23APR12 |27APR12 5 5 0 N
A420000339 |REMEDIAL INVESTIGATION COMPLETE 27APR12 0 0 0 ‘
A420000000 |REMEDIAL INVESTIGATION REPORT 29FEB12  |13JUN13 324%| 324" 0
A420000001 |PREPARE D(-1) RI REPORT 29FEB12  |25JUN12 82 82 0
A420000002 |INTERNAL REVIEW 26JUN12  |26JUL12 21 21 0
A420000003 |INCORPORATE COMMENTS 27JUL12  |23AUG12 20 20 0
A420000004 |ISSUE DRAFT RI REPORT TO DOE (D0) FOR TECH REVIE 23AUG12 0 0 0
A420000005 |DOE tech REVIEW DRAFT RI REPORT 24AUG12 |24SEP12 21 21 0
A420000006 |REVISE DRAFT DO WITH DOE TECH COMMENTS 25SEP12 |080CT12 10 10 0
A420000007 |INTERNAL COMMENT RESOLUTION REVIEW 090CT12 |150CT12 5 5 0
A420000008 |REVISE THE DRAFT DO 160CT12 |220CT12 5 5 0
A420000009 |COMMENT RESOLUTION MEETING WITH DOE 230CT12 |230CT12 1 1 0
A420000010 |REVISE THE DRAFT DO 240CT12 |300CT12 5 5 0
A420000011  |ISSUE RI REPORT D1 TO DOE FOR LEGAL REVIEW 300CT12 0 0 0
A420000012 |DOE LEGAL REVIEW 310CT12 |29NOV12 20 20 0
A420000013 |REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 30NOV12 |06DEC12 5 5 0
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ID Description Start Dur Dur | Comp Hﬂmﬂ \ \} [] ﬁmﬁ I
A420000014  INTERNAL/DOE CERTIFICATION/REPRODUCTION 07DEC12 |13DEC12 5 5 0 X
A420000015  |ISSUE DRAFT RI REPORT TO EPA/KDEP (D1) 13DEC12 0 0 0 ‘

A420000016 | EPA/KDEP REVIEW DRAFT RI REPORT 14DEC12 |18MAR13 63 63 0 AY
A420000017 | RECEIPT OF EPA/KDEP COMMENTS 18MAR13 0 0 0 §
A420000018 | INCORPORATE EPA/KDEP COMMENTS 19MAR13  |01MAY13 31 31 0 v
A420000019  |RELEASE PREPARATION 02MAY13  |06MAY13 3 3 0 X
A420000020  |CERTIFICATION MEETING 07MAY13  |07MAY13 1 1 0 ¥
A420000021  |INCORPORATE COMMENTS 08MAY13  |08MAY13 1 1 0 X
A420000022  |ISSUE RI REPORT (D2) TO DOE 08MAY13 0 0 0 ‘
A420000023 | DOE TRANSMITS D1 RIR TO REGULATORS 09MAY13  |15MAY13 5 5 0 X
A420000024  |ISSUE FINAL RI REPORT TO EPA/KDEP (D2) 15MAY13 0 0 0 ‘
A420000025 |EPA/KDEP REVIEW FINAL RI REPORT 16MAY13  |13JUN13 20| 20 0 N
A420000026  |EPA/KDEP APPROVE REMEDIAL INVESTIGATION REPORT 13JUN13 0 0 0 &
A420000027  |FEASIBILITY STUDY REPORT 14NOV12 |24FEB14 | 317*| 317" 0 Amm—
A420000028 | PREPARE D(-1) FEASIBILITY STUDY REPORT 14NOVi2 |06MAR13 75 75 0 oY
A420000029 |INTERNAL REVIEW 07MAR13  |05APR13 21 21 0 N
A420000030  |INCORPORATE COMMENTS 08APR13  |02MAY13 19 19 0 N
A420000031  |ISSUE FS REPORT TO DOE (D0) FOR TECH REVIEW 02MAY13 0 0 0 §
A420000032 | DOE TECH REVIEW OF FS REPORT 03MAY13 [31MAY13 20| 20 0 N
A420000033 | REVISE DRAFT DO WITH DOE TECH COMMENTS 03JUN13  |14JUN13 10 10 0 X
A420000034  |INTERNAL COMMENT RESOLUTION REVIEW 17JUN13  |21JUN13 5 5 0 M
A420000035 |REVISE THE DRAFT DO 24JUN13  |28JUN13 5 5 0 X
A420000036 |COMMENT RESOLUTION MEETING WITH DOE 01JUL13  |[01JUL13 1 1 0 X
A420000037  |REVISE THE DRAFT DO 02JUL13  [10JUL13 5 5 0 X
A420000038 |ISSUE FS REPORT (D1) TO DOE FOR LEGAL REVIEW 10JUL13 0 0 0 4
A420000039 | DOE LEGAL REVIEW OF DRAFT D1 11JUL13  |31JUL13 15 15 0 N
A420000040 | REVISE DRAFT D1 WITH DOE LEGAL COMMENTS 01AUG13  |07AUG13 5 5 0 X
A420000041 | INTERNAL/DOE CERTIFICATION/REPRODUCTION 08AUG1T3 |14AUG13 5 5 0 M
A420000042 |ISSUE FS REPORT TO EPA/KDEP (D1) 15AUG13 0 0 0 §
A420000043 |EPA/KY REVIEW FS REPORT 16AUG13 |13NOV13 63 63 0 AV
A420000044 | RECEIPT OF EPA/KDEP COMMENTS 13NOV13 0 0 0 4
A420000045 |INCORPORATE COMMENTS 14NOV13  |06JAN14 33 33 0 &
A420000046 | RELEASE PREPARATION 07JAN14  |09JAN14 3 3 0 X
A420000047 |CERTIFICATION MEETING 10JAN14  |10JAN14 1 1 0 X
A420000048  |INCORPORATE COMMENTS 13JAN14  |13JAN14 1 1 0 M
A420000049 |ISSUE FS REPORT (D2) TO DOE 13JAN14 0 0 0 f
A420000050 | DOE TRANSMITS D2 FS REPORT TO REGULATORS 14JAN14  |21JAN14 5 5 0 X
A420000051 |ISSUE FS REPORT TO EPA/KY (D2) 21JAN14 0 0 0 H
A420000052 |EPA/KY REVIEW OF FS REPORT 22JAN14 | 24FEB14 24| 24 0 v, 4
A420000053 |EPA/KY APPROVAL OF FS REPORT 24FEB14 0 0 0 “
|
|
|
k
A420000054 |PROPOSED PLAN 11JUN13  |13AUG14 | 294*| 294* 0 #
A420000055 |PROPOSED PLAN SCOPING 11JUN13  [17JUN13 5 5 0 X ; i
A420000056 | PREPARE D(-1) PROPOSED PLAN 18JUN13  |27AUG13 L4
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A420000057  INTERNAL REVIEW 28AUG13 |25SEP13 20 20 0
A420000058 |INCORPORATE COMMENTS 26SEP13 |250CT13 22 22 0
A420000059 |ISSUE PROPOSED PLAN TO DOE (D0) FOR TECH REVIEW 250CT13 0 0 0
A420000060 |DOE TECH REVIEW PROPOSED PLAN 280CT13 |25NOV13 21 21 0
A420000061 |REVISE DRAFT DO WITH DOE TECH COMMENTS 26NOV13 |11DEC13 10 10 0
A420000062 |INTERNAL COMMENT RESOLUTION REVIEW 12DEC13 |18DEC13 5 5 0
A420000063 |REVISE THE DRAFT DO 19DEC13 |27DEC13 5 5 0
A420000064 |COMMENT RESOLUTION MEETING WITH DOE 30DEC13 |30DEC13 1 1 0
A420000065 |REVISE DRAFT DO 31DEC13 |07JAN14 5 5 0
A420000066 |ISSUE PROPOSED PLAN (D1) TO DOE FOR LEGAL REVIEW 07JAN14 0 0 0
A420000067 |DOE LEGAL/DOE HQ REVIEW OF DRAFT D1 08JAN14  |O5FEB14 20 20 0
A420000068 |REVISE DRAFT D1 WITH DOE COMMENTS 06FEB14 |12FEB14 5 0
A420000069 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 13FEB14  |19FEB14 5 5 0
A420000070 |[ISSUE PROPOSED PLAN TO EPA/KY (D1) 19FEB14 0 0 0
A420000071 |EPA/KY REVIEW PROPOSED PLAN 20FEB14 |04APR14 32 32 0
A420000072 |RECEIPT OF EPA/KDEP COMMENTS 04APR14 0 0 0
A420000073 |INCORPORATE COMMENTS 07APR14 |21APR14 10 10 0
A420000074 |RELEASE PREPARATION 22APR14  |24APR14 3 3 0
A420000075 |CERTIFICATION MEETING 25APR14 |25APR14 1 1 0
A420000076 |INCORPORATE COMMENTS 28APR14 |29APR14 2 2 0
A420000077 |ISSUE PROPOSED PLAN (D2) TO DOE 29APR14 0 0 0
A420000078 |DOE TRANSMITS D2 PROPOSED PLAN TO REGULATORS 30APR14 |06MAY14 5 5 0
A420000079 |ISSUE PROPOSED PLAN EPA/KY (D2) 06MAY14 0 0 0
A420000080 |EPA/KY REVIEW PROPOSED PLAN 07MAY14 |09JUN14 23 23 0
A420000081 |EPA/KY APPROVAL OF PROPOSED PLAN 09JUN14 0
A420000082 |PUBLIC NOTICE PREPARATION 10JUN14  |16JUN14 5 5 0
A420000083 |[ISSUE PUBLIC NOTICE 17JUN14  |17JUN14 1 1 0
A420000084 |ISSUE FINAL PROPOSED PLAN TO PUBLIC 17JUN14 0 0 0
A420000085 |PUBLIC REVIEW OF FINAL PROPOSED PLAN 18JUN14  |05AUG14 33 33 0
A420000086 |PUBLIC HEARING 30JUL14  |30JUL14 1 1 0
A420000087 |CLOSE OF PUBLIC COMMENT PERIOD 05AUG14 0 0 0
A420000088 |CONSULT EPA/KY 06AUG14 |13AUG14 6 6 0
A420000089 |RECORD OF DECISION 19DEC13 |12JAN15 264*| 264" 0
A420000090 |RECORD OF DECISION SCOPING 19DEC13 |27DEC13 5 5 0
A420000091 |PREPARE D(-1) RECORD OF DECISION 30DEC13 |25MAR14 60 60 0
A420000092 |INTERNAL REVIEW 26MAR14 |15APR14 15 15 0
A420000093 |INCORPORATE COMMENTS 16APR14  |30APR14 10 10 0
A420000094 |ISSUE RECORD OF DECISION TO DOE (D0) TECH REVIEW 30APR14 0 0 0
A420000095 |DOE TECH REVIEWS RECORD OF DECISION 01MAY14 |02JUN14 22 22 0
A420000096 |REVISE DRAFT DO WITH DOE TECH COMMENTS 03JUN14  |16JUN14 10 10 0
A420000097 |INTERNAL COMMENT RESOLUTION REVIEW 17JUN14  |23JUN14 5 5 0
A420000098 |REVISE DRAFT DO 24JUN14  |30JUN14 5 5 0
A420000099 |COMMENT RESOLUTION MEETING WITH DOE 01JUL14  |01JUL14 1 1 0
A420000100 |REVISE THE DRAFT DO 02JUL14 10JUL14 5 5 0
A420000101  [ISSUE D1 TO DOE LEGAL/DOE HQ 10JUL14 0 0 0
A420000102 |DOE LEGAL/DOE HQ REVIEW 11JUL14  |07AUG14 20 20 0
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Activity Activity Early Finish Orig Rem % FY10 | FY11 EYi2 FY13 | FYi4 EYi5
1o Description Start Dur | Dur | Comp [T [T A T TP T
A420000103  CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 05AUG14 0 0 0 *
A420000104 |INCORPORATE PUBLIC COMMENTS 06AUG14 |12AUG14 5 5 0 !
A420000105 |INCORPORATE COMMENTS DOE LEGAL COMMENTS 08AUG14 |14AUG14 5 5 0 !
A420000106 |COMMENT RESOLUTION MEETING WITH DOE 15AUG14 |15AUG14 1 1 0 v
A420000107 |INCORPORATE COMMENTS 18AUG14 |19AUG14 2 2 0 v
A420000108 |ISSUE RECORD OF DECISION (D1) TO DOE 19AUG14 0 0 0
A420000109 |INTERNAL/DOE CERTIFICATION/REPRODUCTION 20AUG14 |03SEP14 10 10 0
A420000110 [ISSUE RECORD OF DECISION TO EPA/KY (D1) 04SEP14 0 0 0
A420000111  |EPA/KY REVIEW RECORD OF DECISION 05SEP14 |060CT14 22 22 0
A420000112 |INCORPORATE COMMENTS 070CT14 |210CT14 11 11 0
A420000113 |RELEASE PREPARATION 220CT14 |240CT14 3 3 0
A420000114 |CERTIFICATION MEETING 270CT14 |270CT14 1 1 0
A420000115 |INCORPORATE COMMENTS 280CT14 |290CT14 2 2 0
A420000116 |ISSUE RECORD OF DECISION (D2) TO DOE 290CT14 0 0 0
A420000117 |DOE TRANSMITS D2 ROD TO REGULATORS 300CT14 |05NOV14 5 5 0
A420000118 [ISSUE RECORD OF DECISION TO EPA/KY (D2) 05NOV14 0 0 0
A420000119 |EPA/KY REVIEW AND APPROVE RECORD OF DECISION 06NOV14 |09DEC14 22 22 0
A420000120 |DOE RECEIVE EPA/KY APPROVAL OF ROD 09DEC14 0 0 0
A420000121 |RECORD OF DECISION SIGNATURE 10DEC14 |12JAN15 21 21 0
A420000122 |ROD APPROVAL 12JAN15 0 0 0
A420000126 |REMEDIAL DESIGN WORK PLAN/SCHEDULE 30DEC13 |09DEC14 238*| 238" 0
A420000127 |PREPARE D(-1) RD WORK PLAN/SCHEDULE 30DEC13 |04APR14 68 68 0
A420000128 |INTERNAL REVIEW 07APR14 |05MAY14 20 20 0
A420000129 |INCORPORATE COMMENTS 06MAY14 |03JUN14 20 20 0
A420000130 [ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 03JUN14 0 0 0
A420000131 |DOE REVIEW RD WORK PLAN/SCHEDULE 04JUN14  |01JUL14 20 20 0
A420000132 |CONSOLIDATE COMMENTS/RESPONSE 02JUL14 08JUL14 3 3 0
A420000133 |COMMENT RESOLUTION MEETING 09JUL14 09JUL14 1 1 0
A420000134 |INCORPORATE COMMENTS 06AUG14 |19AUG14 10 10 0
A420000135 |RELEASE PREPARATION 20AUG14 |22AUG14 3 3 0
A420000136 |CERTIFICATION MEETING 25AUG14 |25AUG14 1 1 0
A420000137 |INCORPORATE COMMENTS 26AUG14 |26AUG14 1 1 0
A420000138 |ISSUE RDWP (D1) TO DOE 26AUG14 0 0 0
A420000139 |DOE TRANSMITS D1 RDWP TO REGULATORS 27AUG14 |03SEP14 5 5 0
A420000140 |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 03SEP14 0 0 0
A420000141 |EPA/KY REVIEW RD WORK PLAN/SCHEDULE 04SEP14  |060CT14 23 23 0
A420000142 |INCORPORATE COMMENTS 070CT14 |210CT14 11 11 0
A420000143 |RELEASE PREPARATION 220CT14 |230CT14 2 2 0
A420000144 |CERTIFICATION MEETING 240CT14 |240CT14 1 1 0
A420000145 |INCORPORATE COMMENTS 270CT14 |280CT14 2 2 0
A420000146 |ISSUE RDWP TO DOE (D2) 280CT14 0 0 0
A420000147 |DOE TRANSMITS D2 RDWP TO REGULATORS 290CT14 |04NOV14 5 5 0
A420000148 |ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 04NOV14 0 0 0
A420000149 |EPA/KY REVIEW RD WORK PLAN/SCHEDULE 05NOV14 |09DEC14 23 23 0
A420000150 |EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 09DEC14 0 0 0
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Activity Activity Early Finish Orig Rem % FY15 | FY
ID Description Start Dur Dur | Comp TN

|

|

|

1
A420000151 |DESIGN/BUILD PROCUREMENT 06AUG14 |30DEC14 100 100 0 a
A420000152 |REMEDIAL DESIGN REPORT 31DEC14 |19NOV15 225*| 225* 0 l_
A420000153 |PREPARE D(-1) REMEDIAL DESIGN 31DEC14 |30MAR15 62 62 0 "}
A420000154 | INTERNAL REVIEW 31MAR15 |28APR15 20 20 0 !
A420000155 |INCORPORATE COMMENTS 29APR15 |29MAY15 22 22 0 N
A420000156 |ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 29MAY15 0 0 0 §
A420000157 |DOE REVIEW DRAFT REMEDIAL DESIGN 01JUN15  |24JUN15 18 18 0 "
A420000158 |CONSOLIDATE COMMENTS/RESPONSE 25JUN15  |30JUN15 4 4 0 !
A420000159 |COMMENT RESOLUTION MEETING 01JUL15  |01JUL15 1 1 0 !
A420000160 |INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 06JUL15  |30JUL15 19 19 0 "
A420000161 |RELEASE PREPARATION 31JUL15  |05AUG15 4 4 0 !
A420000162 |CERTIFICATION MEETING 06AUG15 |06AUG15 1 1 0 !
A420000163 |INCORPORATE COMMENTS 07AUG15 |07AUG15 1 1 0 X
A420000164 |ISSUE RD (D1) TO DOE 07AUG15 0 0 0 §
A420000165 |DOE TRANSMITS D1 RD TO REGULATORS 10AUG15 |14AUG15 5 5 0 X
A420000166 |[ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 14AUG15 0 0 0 §
A420000167 |EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 17AUG15 |18SEP15 24 24 0 "
A420000168 |INCORPORATE EPA/KDEP COMMENTS 21SEP15 |020CT15 10 10 0 l
A420000169 |RELEASE PREPARATION 050CT15 |070CT15 3 3 0 .”
A420000170 |CERTIFICATION MEETING 080CT15 |080CT15 1 1 0 !
A420000171 |INCORPORATE COMMENTS 090CT15 |090CT15 1 1 0 !
A420000172 |ISSUE RD (D2) TO DOE 090CT15 0 0 0 !
A420000173 |DOE TRANSMITS D2 RD TO REGULATORS 120CT15 |160CT15 5 5 0 ‘
A420000174  |ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 160CT15 0 0 0 *
A420000175 |EPA/KDEP REVIEW CFC DESIGN 190CT15 |19NOV15 24 24 0 y 4
A420000176 |EPA/KDEP APPROVE CFC DESIGN 19NOV15 0 0 0 ‘
A420000177 |REMEDIAL ACTION WORK PLAN 13FEB15 |17NOV15 193*| 193" 0 _
A420000178 |PREPARE D(-1) REMEDIAL ACTION WORK PLAN 13FEB15 |24APR15 50 50 0 "
A420000179 |INTERNAL REVIEW 27APR15 |08MAY15 10 10 0 l'
A420000180 |INCORPORATE COMMENTS 11MAY15 |22MAY15 10 10 0 N
A420000181 |ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 22MAY15 0 0 0 *
A420000182 |DOE REVIEW OF REMEDIAL ACTION WORK PLAN 26MAY15 |22JUN15 20 20 0 4
A420000183 |CONSOLIDATE COMMENTS/RESPONSE 23JUN15  |29JUN15 5 5 0 !
A420000184 |COMMENT RESOLUTION MEETING 30JUN15  |30JUN15 1 1 0 !
A420000185 |INCORPORATE COMMENTS 01JUL15  |03AUG15 22 22 0 "
A420000186 |RELEASE PREPARATION 04AUG15 |06AUG15 3 3 0 !
A420000187 |CERTFICATION MEETING 07AUG15 |07AUG15 1 1 0 l,
A420000188 |INCORPORATE COMMENTS 10AUG15 |11AUG15 2 2 0 X
A420000189 |ISSUE RAWP (D1) TO DOE 11AUG15 0 0 0 §
A420000190 |DOE TRANSMITS D1 RAWP TO REGULATORS 12AUG15 |18AUG15 5 5 0 N
A420000191  |ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 18AUG15 0 0 0 §
A420000192 |EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 19AUG15 |18SEP15 22 22 0 "
A420000193 |INCORPORATE COMMENTS 21SEP15 |050CT15 11 11 0 !
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Activity
ID

A420000194
A420000195
A420000196
A420000197
A420000198
A420000199
A420000200
A420000201

A420000202
A420000203
A420000204
A420000205
A420000206
A420000207
A420000208
A420000209
A420000210
A420000211
A420000212
A420000213
A420000214
A420000215

A420000216
A420000217
A420000218
A420000219
A420000220
A420000221
A420000222
A420000223
A420000224
A420000225
A420000226
A420000227
A420000228
A420000229
A420000230

A420000231
A420000232
A420000233
A420000234
A420000235
A420000236

Activity

Description
RELEASE PREPARATION
CERTIFICATION MEETING
INCORPORATE COMMENTS
ISSUE RAWP (D2) TO DOE
DOE TRANSMITS D2 RAWP TO REGULATORS
ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2)
EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN
EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN

PROCUREMENT

REMEDIAL ACTION

REMEDIAL ACTION-MOBILIZATION
REMEDIAL ACTION-START
READINESS REVIEW
EXCAVATION/BACKFILL

WASTE MANAGEMENT
VERIFICATION SAMPLING
DEVELOP/APPROVE WASTE PACKAGE
DEVELOP DOT PAPERWORK
WASTE DISPOSAL

WASTE RECEIVED AT ENVIROCARE
DEMOBILIZATION

REMEDIAL ACTION-FINISH

REMEDIAL ACTION COMPLETION REPORT
PREPARE D(-1) RACR

INTERNAL REVIEW

INCORPORATE COMMENTS

ISSUE DRAFT RACR TO DOE (D0)

DOE REVIEW DRAFT RACR
CONSOLIDATE COMMENTS/RESPONSE
COMMENT RESOLUTION MEETING
DOCUMENT REVISION

RELEASE PREPARATION
CERTIFICATION MEETING
INCORPORATE COMMENTS

ISSUE RACR (D1) TO DOE

DOE TRANSMITS D1 RACR TO REGULATORS
ISS DRAFT RACR TO EPA/KDEP (D1)
EPA/KDEP REVIEW DRAFT RACR
INCORPORATE EPA/KDEP COMMENTS
RELEASE PREPARATION
CERTIFICATION MEETING
INCORPORATE COMMENTS

ISSUE RACR (D2) TO DOE

Early

Start
060CT15
080CT15
090CT15

130CT15

200CT15

26MAY15
18NOV15
18NOV15
18NOV15
18NOV15
18DEC15
18DEC15
18DEC15
04FEB16

03MAR16
07MAR16
05APR16
060CT16

21DEC16
21DEC16
24JAN17
01FEB17

08FEB17

22FEB17

01MAR17
02MAR17
09MAR17
14MAR17
15MAR17

16MAR17

23MAR17
19JUN17
19JUL17
24JUL17
25JUL17

Finish

070CT15
080CT15
120CT15
120CT15
190CT15
190CT15
17NOV15
17NOV15

150CT15
20DEC16
17DEC15

24NOV15
050CT16
050CT16
050CT16
02MAR16
16DEC16
20DEC16
23JAN17

03NOV16
20DEC16

07SEP17
23JAN17
31JAN17
07FEB17
07FEB17
21FEB17
28FEB17
01MAR17
08MAR17
13MAR17
14MAR17
15MAR17
15MAR17
22MAR17
22MAR17
16JUN17
18JUL17
21JUL17
24JUL17
26JUL17
26JUL17
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Activity Activity Early Finish Orig Rem %

ID Description Start Dur Dur | Comp [T[T]]
A420000237 DOE TRANSMITS D2 RACR TO REGULATORS 27JUL17 09AUG17 10 10 0
A420000238 |ISSUE FNL RACR TO EPA/KDEP (D2) 09AUG17 0 0 0
A420000239 |EPA/ KDEP REVIEW FINAL RACR 10AUG17 |07SEP17 20 20 0
A420000240 |EPA/KDEP APPROVE FINAL RACR 07SEP17 0 0 0
A420000241 |PROJECT COMPLETE 07SEP17 0 0 0
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